' . D.O. 2001-02-039

JOB 16441-2R DAILY REPORT

BAYONNE BARREL & DRUM REPORT # 31

0.S8.C. JOE COSENTINO DATE: 11/07/94
R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provnde
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 65

- WORK PERFORMED TODAY BY OHM:
* Mobilize crew from the NJ division @ 0800 hrs.

* Continued to breakdown acid packs, removing inner liners from drums, 57 drums are handled
today, total to date = 293.

SUBCONTRACTOR SERVICES PERFORMED:

* Confirm crane service's for tomorrow, to be on site by 1200 hrs. for setup.
*WADCO confirms a price quote of 4.90/ liner to handle thru there facility.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Cleanup tech. Steve Wilson is absent today.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

*0.5.C. and R.M. discuss the actual cost savings that may or may not be made regarding the
continued operation of poly liner removal from acid packs. NOTE: Crew is unable to produce
400 drums per day as estimated when evaluating there hourly production rates.
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